

ERP TRANSFORMATION PROGRAM

Alpha Manufacturing Group (AMG)

Strategic Advisory Presentation | Executive Team | June 2026

The Burning Platform

Why transformation cannot wait

80%

of custom orders
suffered margin erosion

20+

years on the
legacy ERP system

5

locations lacking
a unified data view

Root Causes



Fragmented BOM — nightly sync failures cause manufacturing delays



Heavy Excel reliance masking true financial exposure



No real-time contribution margin visibility across 5 entities



Unintegrated CRM and HRIS preventing end-to-end process control

Overall Program Approach

Three phases — structured for speed and safety

1

Foundation

Months 1–3

- ERP vendor selection (RFP)
- BOM & data quality audit
- Process mapping
- Team & governance setup

2

Core Go-Live

Months 4–9

- Finance & Procurement
- MRP / Production Planning
- BOM integration
- Job costing & reporting

3

Optimization

Months 10–12+

- CRM & HRIS integration
- Advanced analytics/BI
- Excel elimination
- Continuous improvement

Governing Principles: Vanilla-first configuration | Scope-controlled via Change Control Board | Deferred ≠ Denied

Top 5 Program Risks & Mitigations

Risks identified, owned, and managed from Day 1

R1	BOM Data Quality	HIGH	Dedicated data cleansing sprint in Phase 1; BOM audit gate before cutover
R2	Scope Creep	HIGH	Executive Change Control Board (CCB); written business case for every change request
R3	User Adoption Failure	MEDIUM	Super-user champions per department; training embedded in UAT, not bolted on after
R4	Parallel Run / Cutover	HIGH	Minimum 4-week parallel run; defined rollback triggers and tested rollback plan
R5	Vendor/Fit Mismatch	MEDIUM	Engineer-to-order demo scenario mandatory in RFP; reference check with similar manufacturers

Scope & Sequencing

What goes live on Day 1 vs. what we deliberately defer

DAY-1 MUST-HAVES

- ✓ General Ledger, AR/AP — financial core
- ✓ Procurement & Purchase Orders
- ✓ MRP / Production Planning
- ✓ BOM Management (native ERP integration)
- ✓ Multi-entity / intercompany accounting
- ✓ Job costing & contribution margin view

DELIBERATE DEFERRALS (Phase 3)

- CRM integration (stable, not operationally critical)
- HRIS / Payroll integration
- Advanced BI / analytics platform
- Customer portal / self-service
- Excel replacement workflows

Customization Rule: Configure before customize. Every custom build = 3–5x maintenance overhead. CCB sign-off required.

Data & Reporting Strategy

Protecting visibility and continuity through the transition



Historical Data Migration

Tier 1 — Migrate

Open orders, active BOMs, YTD balances, active master data

Tier 2 — Archive

3–7 years read-only in data warehouse or frozen legacy instance

Tier 3 — Decommission

Data >7 years with no legal or audit requirement



Reporting During Transition

Parallel Read-Only

Legacy ERP kept read-only for 60–90 days post-cutover

Transitional Layer

Power BI connected to both systems during overlap window

Reporting Owner

Finance Controller signs off on data accuracy each close



Month-End Close Continuity

Dry-Run Close

Full month-end close rehearsal during UAT — not just functional test

Extended Cycles

Plan 5–7 extra business days for first two post-go-live closes

Close War Room

Finance + IT + implementation partner on standby for Q1 & Q2

Cutover Date Tip: Target start of a financial period (month-end or quarter-end) to simplify reconciliation.

Recommended Next Steps

Immediate actions to activate the program

Weeks 1–2	Appoint full-time Program Manager + Executive Sponsor	Board / CEO
Weeks 2–4	Issue RFP to 3–4 qualified cloud ERP vendors (engineer-to-order demo required)	PMO + Procurement
Month 1	Launch BOM & legacy data audit — longest lead-time item on the critical path	IT + Engineering
Month 2	Establish Change Control Board; formally define in-scope vs. deferred capabilities	CFO + COO
Month 3	Select ERP vendor; begin Phase 2 planning with implementation partner	Executive Team

The technology is the easy part. Data quality, process discipline, and executive sponsorship determine success.

Thank You

Questions & Discussion

- ✓ 3-phase program with scope-controlled go-live in Month 9
- ✓ BOM integration and job costing as primary Day-1 outcomes
- ✓ Data tiering and parallel reporting to protect continuity
- ✓ Change Control Board to enforce discipline throughout